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Monthly Progress Report No. 84 October 2016/November 2016 
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Project Nmnber: 160557-01 

Dear Mr. Miller: 

Attached please find the Monthly Progress Report No. 84 for October 2016/November 2016. 
This report was prepared on behalf of the International Paper Company and McGinnes 
Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 
Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or 
email me at dkeith@anchorqea.com. 

Sincerely, 

David C. Keith 
Project Coordinator 

cc: Steve Tzhone, USEPA 
Anne Foster, USEPA 
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Monthly Progress Report No. 84 October 2016/November 2016 
Submitted November 15, 2016 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS 

Channeiview, Texas 

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibihty Study 
(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Chaimelview, Texas, 

(USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November 
20, 2009. The Respondents include International Paper Company (IP) and McGinnes 

Industrial Maintenance Corporation (MIMC). 

A. Siimmary nf Work Performed - October 2016/November 2016 

The Respondents, Anchor QEA, and Integral Consulting completed work on the following 
tasks: 

• Submitted Monthly Progress Report No. 83 to the United States Environmental 
Protection Agency (USEPA) on October 17, 2016. 

• Continued preparation of field sampling reports for field work conducted in 2016. 
• Met with USEPA Region 6 staff to discuss the Proposed Remedial Action Plan 

(Proposed Plan) and the Final Interim Feasibihty Study Report (Final Interim FS) 
on October 27, 2016. 

• Exchanged emails with Carlos Sanchez of USEPA regarding notes of October 27, 
2016 meeting. 

• Received an email notification on November 7, 2016 from Carlos Sanchez of 
USEPA stating the comment period on the Proposed Plan and Final Interim FS 
was being extended to January 12, 2017. 

B. SiiTnmary «f AgPnry Communications 

The written commimications between Respondents and USEPA subsequent to the issuance 

of the UAO are smnmarized in the attached Table 1. 

C. Summary nf Sampling Results 

No additional data have been collected or reported. 

D. PrnblAma, Dplays, and Solutions 

San Jadnto River Fleet Operations (SJRF) 

www.anchorqea.com 
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As summarized in previous monthly reports for the RI/FS, the Respondents continue to be 
concerned about the potential impacts of the SJRF operations in the immediate vicinity of 
the Site. On January 2, 2013, Respondents submitted their comments on the Revised SJRF 
Draft Sampling and Analysis Plan via email to USEPA. The Respondents will continue to 
work with USEPA on this issue. Respondents will also continue to work with USEPA and 
SJRF, if necessary, sho;dd there be a need for access to the SJRF property for piirposes of 
Rl/FS activities. Those discussions would be based on prior communications in that regard, 
which are described in the monthly reports submitted under the Administrative Settlement 
Agreement and Order on Consent for Removal Action for the Site. 

E. Projected Work for Next Twn Rppnrring Periods - November 2016/Jaiiuary 2017 

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following 
tasks during the remainder of November 2016 through January 2017: 

• Continue to participate in and support USEPA on community awareness and outreach 
issues. 

• Complete and submit field sampling reports for field work completed in 2016. 
• Continue to evaluate the results of the analyses of groimdwater, porewater, surface 

water, sediment, and tissue data from the 2016 data collection efforts. 
• Review, prepare, and submit comments on the Proposed Plan and Final Interim FS. 

F. Schedule 

The Respondents were notified by the USEPA on September 28, 2016 that the Final Interim 
FS and Proposed Plan were available for downloading. The deadline set by USEPA for 
comments on the Proposed Plan is January 12, 2017. Subsequent to January 12, 2017, the 
Respondents will work with USEPA to develop schedules for any additional deUverables 
imder the UAO. 

Prepared by: 
David C. Keith 
Project Coordinator 



Table I 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

12/4/2009 
Required Notifications pursuant to Paragraphs 51 and 
75ofUAO None NA 

Provided notice of intent to comply and 
"sufficient cause" defenses and identified 
Project Coordinator. 

12/7/2009 Copies of Letters to McGirmes Heirs Regarding Site 
Access None NA 

12/10/2009 Draft Scoping Meeting Minutes None NA 

12/14/2009 
Copy of Response from Big Star Barge & Boat 
Company Regarding Site Access None NA 

12/15/2009 Monthly Progress Report No. 1 None NA 

12/18/2009 Status Report on Site Access 1/12/2010 
Actions to date did not constitute "best 
efforts" to gain access. 

Respondents and EPA spoke regarding the 
matter in further detail on 1/8/10. 

12/21/2009 HASP None NA 
12/21/2009 Anchor OMP None NA 
12/21/2009 Integral OMP None NA 

1/7/2010 
Request for comments regarding access agreement for 
Big Star Barge & Boat Company None NA 

1/11/2010 Proposed Draft ADC for time critical removal action 1/12/2010 

Respondents' proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
endangerment fmding. 

1/12/2010 
Copy of Consent Form for Site Access from Big Star 
Barge & Boat Company None NA 

1/12/2010 Notice of UAO Deficiency None 
Actions to date did not constitute "best 
efforts" to gain access. 

1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes None NA 
1/13/2010 Draft Database and Data Exchange Minutes None NA 
1/15/2010 Monthly Progress Report No. 2 None NA 

1/15/2010 
Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to Letter from Barbara 
Nairn and Request for Extension 

1/21/2010 
Efforts to obtain Site access are 
"encouraging." 

1/20/2010 
Correspondence from Port of Houston Authority 
regarding access None NA 

1/21/2010 
Copies of Site Access Letter From Attorney for 
McGirmes Heirs 1/22/2010 EPA requested another copy of the letter 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittai 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

i/2i/2010 Correspondence with Port of Houston Authority 
Regarding revised fence alignmait None NA 

1/22/2010 
Copies of Site Access Letter From Attorney for 
McGinnes Heirs None NA 

1/25/20 iO Copies of Letters Sent to Gary Giadfelter and Tanya 
Ammons Regarding Site Access None NA 

1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA 

1/27/2010 
Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access 

None NA 

1/27/2010 
ERA'S response to Respondents' proposed AOC 
regarding Time Critical Removal Action None 

EPA will give Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization. 

1/29/2010 Copy of Revised Consent Form for Site Access ftom 
Big Star Barge & Boat Company None NA 

2/2/2010 
Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access None NA 

2/4/2010 Respondents' proposed changes/comments on 
proposed AOC for Time Critical Removal Action 3/5/2010 

Awaiting fmalization of action memo for site 
stabilization before making additional 
changes to the AOC for site stabilization. 

2/10/2010 
Draft Memorandum San Jacinto River Waste Pits 
Superfund Site Time Critical Removal Action Non NA 

2/11/2010 
Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA 

2/11/2010 
Copy of executed Consent Form for Site Access fitim 
Big Star Barge & Boat Company 2/17/2010 

EPA approved of the form and will await an 
access agreement allowing for the Rl/FS to 
take place. 

2/15/2010 Monthly Progress Report No. 3 None NA 

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10,2010 

2/16/2010 
Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site None NA 

2/17/2010 
Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling 

Consolidated comments 
received on March 10, 2010 

Follow up meeting conducted with EPA, 
TCEQ and Trustees on March 16 and 
comment/response table developed for 
submittal with Draft Final report 

Draft Final document submitted on 4/9/2010. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

2/18/2010 
Sampling Plan for sediment sampling on February 17, 
2010 2/19/2010 

EPA will forward for review to EPA's 
fmancial assiuanee expert. 

2/18/2010 
Correspondence from MIMC regarding financial 
assurance bond 2/19/2010 

EPA will forward for review to EPA's 
fmancial assurance expert. 

2/19/2010 
Copy of presentation regarding Short-Term 
Communications Plan None NA 

2/22/2010 
Letter to Barbara Nairn regarding MIMC's 
responsibility to provide access to the V.C. McGinnes, 
Trustee tract 

None NA 

3/18/2010 
Draft Sediment Sampling and Analysis Plan Comment 
Review Meeting Minutes 
March 16,2010, TCEQ, Austin Texas 

None NA 

4/7/2010 
Draft Field Sampling Plan and Job Safety Analyses for 
the TCRA sampling None NA 

This sampling was requested by EPA in an 
email on March 26, 2010. 

4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments received from EPA by email 

4/9/2010 
Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

None NA 

4/15/2010 
Submitted Monthly Progress Report No. 5 on April 15, 
2010 None NA 

4/26/2010 
Approval letter from EPA for 
implementation of the RI/FS Sediment 
QAPP/SAP. 

Agency requested replacement pages for Final 
QAPP/SAP. 

4/30/2010 
Submitted replacement pages to EPA, TCEQ and the 
trustees for the Final SAP/QAPP on April 30,2010 None NA 

5/11/2010 
Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis plan 
addendum on May ! 1 

None NA 

5/14/2010 Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA None NA 

Submitted to TxDOT as part of effort to obtain . 
access into the TxDOT right-of-way for RI/FS 
and TCRA activities. 



Tablel 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

5/17/2010 Submitted Monthly Progress Report No. 6 on May 17, 
2010 None 

5/21/2010 Submitted revised TxDOT right-of-way sampling and 
analysis plan None 

Comments received from TxDOT on May 25, 
2010. 

5/25/2010 
Submitted email outlining sediment sampling and 
analysis deviations 5/26/2010 

EPA agreed to recommendations and asked 
that human health locations on west bank be 
reconsidered. 

Human healfh locations on west bank moved 
with EPA concurrence in email on May 28, 
2010. 

5/27/2010 Submitted revised TxDOT right-of-way sampling and 
analysis plan None TxDOT approved the revised sampling and 

analysis plan on June 11, 2010. 

5/28/2010 Submitted email summary of VOC data from sediment 
sampling 5/28/2010 EPA concurred that no further VOC 

analyses were required. 

6/7/2010 
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment 

None 

6/11/2010 
Submitted Draft Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on 
Bioaccumulation Modeling on Jime 11,2010 

None 

6/15/2010 
Submitted Monthly Progress Report No. 7 on June 15, 
2010 

None 

6/25/2010 
Submitted comments and responses on Draft RI/FS 
Work Plan None 

7/9/2010 Submitted Revised Draft RI/FS Work Plan 7/12/2010 
8/26/2010 

Email from B. Nann forwarding edits to 
RI/FS work plan. 
Email from Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of 1-10. 

7/15/2010 
Submitted Monthly Progress Report No. 8 on July 15, 
2010 None 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

7/27/2010 Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandiun Review 8/12/2010 

Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum 

8/16/2010 Submitted Monthly Progress Report No. 9 on August 
16,2010 None 

8/17/2010 Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan 

8/31/2010 
9/7/2010 

Email from S. Tzhone approving the revised 
response to eomments and authorizing 
submittal of the Final Draft document. 
Email from S. Tzhone providing comments 
from uses on sampling and analysis plan 
and direetion to incorporate comments as 
EPA comments by phone. Comments need 
to be addressed prior to implementing field 
work. 

8/18/2010 Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study 8/23/2010 

Email from S. Tzhone approving the 
addendum SAP and authorizing sampling in 
Cedar Bayou. 

8/18/2010 
Submitted revised response to eomments on the 
Bioaccumulation Modeling and Tissue Sampling and 
Analysis Plan 

8/31/2010 
Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft documents. 

8/19/2010 
Submitted Draft Meeting Minutes - Ageney 
Comments on Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling 

None 

9/3/2010 Submitted Draft Final Rl/FS Work Plan 10/7/2010 

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Niunber 4 (sampling of south 
impoimdment) provided to the respondents 
on August 26, 2010, as part of the RI/FS. 

Respondents have 14 days to comply from the 
date of the letter. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

9/9/2010 Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measiues 9/1/2010 

Email from S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and fmal design for 
impoimdment signs and buoy placement. 

9/10/2010 
Submitted letter to Steve Tzhone and Barbara Nann 
concerning MIMC's participation in soil sampling in 
the area of former impoimdment south of I-10 

10/8/2010 

Letter to MIMC coimsel from B. Nann 
expressing disagreement with MIMC's letter 
and reiterating position that south 
impoundment must be sampled. 

9/10/2010 Submitted the Draft Soil Sampling and Analysis Plan 
for the RI/FS None 

9/10/2010 
Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Bioaccumulation 
Modeling 

9/15/2010 
Submitted Monthly Progress Report No. 10 on 
September 15, 2010 10/7/2010 

Letter of deficiency fiom S. Tzhone 
requiring Respondents to submit all raw data 
with monthly progress reports. 

Respondents have 14 days to comply from the 
date of the letter. 

9/16/2010 
Submitted letter outlining proposed buoy and warning 
signs at impoundments 9/16/2010 

Email from S. Tzhone approving fmal design 
for signs and buoy system 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

9/23/2010 

Submitted an email with clarifications required for the 
final Sampling and Analysis Plan: Tissue Study on the 
following topics: Laboratory Certification, selection of 
tissue analytes, and a few editorial changes to the 
tables and text re: lipid analysis methods. 

9/24/2010 

Email from Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and Tecfmical 
Memorandum on Bioaccumulation Modeling 
on September 24,2010. 

9/28/2010 
Submitted Final Sampling and Analysis Plaii: Tissue 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28, 2010. 

9/29/2010 
EPA approved of the Tissue SAP 
Addendum. 

9/30/2010 Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30, 2010. None 

10/1/2010 
Submitted Draft Groundwater QAPP and FSP on 
October 1, 2010. None 

10/7/2010 Email from B. Nann regarding status of 
access efforts. 

10/11/2010 Email from B. Narm encouraging diligent 
efforts on access. 

10/13/2010 
Email to B. Nann regarding the status of access efforts 
and need for a conference call between TxDOT, EPA 
and respondents to discuss 

10/14/2010 Email from B. Narm agreeing to conference 
caU. 

10/15/2010 
Submitted Monthly Progress Report No. 11 on 
October 15,2010 

10/18/2010 
fP Letter responding to NOD regarding south area 
investigation 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

10/20/2010 
Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying raw 
data on discs 

10/21/2010 MIMC letter responding to NOD regarding south area 
investigation 

10/21/2010 Joint letter responding to NOD regarding raw data 

10/21/2010 Submitted Draft Final Rl/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email 

10/25/2010 Email from B. Nann approving use of 
TxDOT right-of-way for gravel road 

10/29/2010 Received certified letter from B. Nann 
regarding UAO deliverables 

11/1/2010 
Certified letter to B. Nairn ftom IP counsel detailing 
Respondents' efforts to obtain Site Access Agreements 
with TxDOT and Big Star Barge and Boat 

11/2/2010 
Received certified letter from B. Nairn 
regarding best efforts for obtaining Site 
Access 

11/3/2010 
Email from S. Tzhone to D. Keith expressing 
concerns with field sampling procedures 
used during the week of October 25,2010 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

11/5/2010 
Emairfkim D. Keith to S. Tzhone regarding 
compliance with UAO deliverabie procedures and 
proposed future deliverable procedures 

11/5/2010 Email from S. Tzhone to D. Keith 
concurring with proposed procedures 

11/8/2010 
Email from B. Nann concurring with 
proposed procedures 

11/8/2010 Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the futia-e. 

11/8/2010 Re-submitted Revised Draft Groundwater Study SAP 11/22/2010 
Email from S. Tzhone with comments on 
Groundwater SAP 

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan 11/22/2010 
Email from S. Tzhone with comments on 
Soil SAP 

Additional corrunents received from S. Tzhone 
on 11/30/2010 

11/12/2010 
Certified letter to B. Nairn from A1 Axe reiterating and 
detailing Respondents' elTorts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and Boat 

11/15/2010 
Submitted Monthly Progress Report No. 12 on 
Novembo- 15,2010 

11/30/2010 
Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum 12/8/2010 

Email from S. Tzhone approving the Draft 
Final Comment/Response matrix 

11/30/2010 

Transferred preliminary Big Star soils data to USEPA 
as a mix of excel and PDF files via email, and then 
submitted the complete preliminary invalidated data to 
USEPA via email December 1,2010 

12/6/2010 
Submitted Draft Comment/Response Matrix for 
Groundwater SAP 12/14/2010 

Email fium S. Tzhone approving the Draft 
Final Comment/Response matrix 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Snbmittai 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

12/9/2010 Submitted Draft Comment/Response Matrix for Soil 
SAP 

12/15/2010 Submitted Monthly Progress Report No. 13 on 
December 15,2010 

12/16/2010 Submitted the Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16, 2010 12/23/2010 

Email and letter fiom S. Tzhone approving 
the Groundwater Study Sampling and 
Analysis Plan 

Requested final copies be provided to remove 
"Draft" fiom "Draft Final" - implementation of 
field work approved 

12/17/2010 Submitted the Draft Final Chemical Fate and 
Transport Modeling Memorandum December 17, 2010 1/10/2011 

Email and letter from S. Tzhone approving 
the Chemical Fate and Transport Modeling 
Memorandum 

Requested final copies be provided to remove 
"Draft" fiom "Draft Final" 

12/17/2010 
Submitted an Addendum to the Soil SAP to describe a 
soil investigation in the area South of 1-10 on 
December 17,2010 

1/18/2011 
2/3/11 

Emailed letter from S. Tzhone providing 
conunents to the Draft Addendum to the Soil 
SAP Additional 
comments from TCEQ on Draft Addendum 
to the Soil SAP received from S. Tzhone by 
email 

Conference calls to discuss comments with 
agencies on January 25 and February 7 

12/22/2010 Submitted the Draft Final Sampling and Analysis Plan: 
Soil Study on December 22,2010 1/10/2011 

Email and letter fiom S. Tzhone approving 
the Sampling and Analysis Plan: Soil Study 

Requested final copies be provided to remove 
"Draft" fiom "Draft Final" 

1/13/2011 Submitted Final Groundwater Study Sampling and 
Analysis Plan 

1/13/2011 Submitted Final Chemical Fate and Transport 
Modeling Memorandum 

1/14/2011 Submitted the Final Sampling and Analysis Plan: Soil 
Study 

1/14/2011 Submitted Monthly Progress Report No. 14 

1/24/2011 Email from D. Keith to S. Tzhone regarding schedule 
for soil sampling activities 

1/27/2011 
Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain access 
for the south area investigation 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communieation Summary Response from USEPA 

Date USEPA Communication Summary Notes 

1/27/2011 
Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal 

2/1/2011 
Submitted a DVD containing all draft documents for 
the SJRWP RI/FS submitted to USEPA via the project 
portal through January 25,2011 

2/11/2011 Submitted Draft Contaminants of Potential Concern 
Memorandiun 3/10/2011 Received comments on Draft COPC 

Technical Memorandum 

2/14/2011 Submitted Draft Revised RI/FS Schedule 2/15/2011 Approval letter from EPA for revised RI/FS 
schedule 

2/15/2011 Submitted Monthly Progress Report No. 15 

2/15/2011 Submitted the Draft Bed Property Study Field 
Sampling Plan 3/3/2011 Received emailed comments from S. Tzhone 

on Draft Bed Property Study FSP 

2/15/2011 Subntitted the Draft Bathymetry Survey Field 
Sampling Plan 3/3/2011 Received emailed comments from S. Tzhone 

on Draft Bathymetry Siuvey FSP 

2/22/2011 
Submitted Draft Final Sampling and Analysis Play, 
Soil Study Addendum 1 3/4/2011 

Approval letter from USEPA for Draft Final 
Sampling and Analysis Play, Soil Study 
Addendum 1 

3/2/2011 Submitted Draft Current Velocity Study Field 
Sampling Plan 

3/8/2011 
Submitted Draft Comment Response Matrices for the 
Draft Bed Property Study and Draft Bathymetry 
Survey FSPs 

3/9/2011 . 
Phone conversation with Steve Tzhone 
indicated that responses were approved 

3/9/2011 
Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1 

3/11/2011 

Phone call from J. Sampson (proxy for D. Keith) to S. 
Tzhone to report field observations of a petroleum 
odor and oily sheen on some subsurface soil samples 
from the south impotmdment soil study area 3/11/2011 

Received an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: 1) proceed with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete 

3/15/2011 Subitiitted Monthly Progress Report No. 16 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

3/15/2011 Submitted the Draft Final Bed Property Study and the 
Draft Final Bathymetric Survey Field Sampling Plans 3/21/2011 

Approval letter from USEPA for Draft Final 
Bed Property Study and the Draft Final 
Bathymetric Study FSP 

3/16/2011 

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011 

Received emailed comments finm S. Tzhone 
on the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the 
Draft Upstream Sediment Load Study FSP 

Confa-ence call to discuss comments with 
agencies on April 15, 2011 

3/16/2011 
Submitted Field Report on south impoimdment soil 
sampling 

3/18/2011 
Submitted a letter to USEPA on behalf of international 
Paper regarding the completion of the south 
impoundment sampling 

3/25/2011 Submitted the Final Bed Property Study and the Final 
Bathymetric Survey Field Sampling Plans 

3/28/2011 
Submitted the Draft Comment/Response Matrix for 
the Draft Current Velocity Study Field Sampling Plan 4/6/2011 

Received emailed comments from S. Tzhone 
with two additional comments on the Draft 
Ciurent Velocity Study FSP 

3/29/2011 

Received emailed letter finm S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Commimity Engagement Initiative 

Respondents provided USEPA their response to 
this request on April 15, 2011 

3/30/2011 
Submitted the Draft Comment/Response matrix with 
responses to USEPA comments on the COPC 
Technical Memorandum 

4/1/2011 Conference call with USEPA to discuss 
comments 

4/7/2011 

Submitted an email request for assistance in obtaining 
Quality Assurance Project Plan and laboratory 
validation packages for the TCEQ Total Maximum 
Load programs. These documents are necessary to 
meet all requirements of USEPA comments on the 
COPC Technical Memorandum 

4/8/2011 
Submitted Revised Comment/Response Matrix for 
USEPA comments on the COPC Technical 
Memorandum 

5/5/2011 
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft COPC 
Technical Memoiandiun 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittai 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

4/8/2011 Submitted the Draft Final Current Velocity Study FSP 5/3/2011 
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft Final 
Current Velocity Study Field Sampling Plan 

4/14/2011 

Submitted the Draft Comments/Responses matrices 
for the Draft Sedflume Study, Draft Radioisotope 
Coring Study, and the Draft Upstream Sediment Load 
Study Field Sampling Plans 

4/15/2011 Confa-ence call with USEPA to discuss 
comments 

4/15/2011 Submitted Monthly Progress Report No. 17 

4/15/2011 
Provided USEPA and TCEQ Site groimdwater data 
maps and tables associated with implementation of the 
north impoimdment Groundwater Field Sampling Plan 

4/19/2011 

Received letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19, 2011 

4/25/2011 Submitted Draft Final Upstream Sediment Load Field 
Sampling Plan 5/5/2011 

Received phone request from Gary Miller to 
provide redline/strikeout version of Word 
document for EPA review. 

Provided redline strikeout version of document 
for review by email from Teri Freitas on behalf 
of David Keith 

4/28/2011 Submitted Draft Final Radioisotope Coring Study 
Field Sampling Plan 5/5/2011 

Received approval letter finm Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Study Field 
Sampling Plan 

4/29/2011 
Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan 

5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan 5/20/2011 
Received approval letter from USEPA on the 
Draft Final Sedflume Study Field Sampling 
Plan 
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5/9/2011 Submitted Final Current Velocity Study Field 
Sampling Plan 

5/9/2011 Submitted Final Radioisotope Coring Study Field 
Sampling Plan 

5/16/2011 Submitted Monthly Progress Report No. 18 

5/18/2011 
Received approval letter from USEPA on the 
Draft Final Upstream Sediment Load Field 
Sampling Plan 

5/23/2011 
Received letter fipm Gary Miller directing 
Respondents sample residential soils in the 
area 

Respondents provided USEPA their response to 
this request on May 31, 2011 

5/24/2011 Submitted Final Upstream Sediment Load Study Field 
Sampling Plan 

5/24/2011 Submitted Final Sedflume Field Sampling Plan 

5/25/2011 Submitted email request to US EPA for approval to 
begin monitoring well decommissioning 6/2/2011 

Received email approval from Gary Miller to 
proceed with this work in accordance with 
the work plan 

5/27/2011 
Submitted all Working Documents from the SJRWP 
Site Portal on DVD 

6/10/2011 
Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2 7/19/2011 

Received draft approval and conunents on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling 

This is the sampling and analysis plan for 
residential soil sampling. The sampling and 
analysis plan was approved with modifications 
noted in the letter from USEPA 

6/14/2011 Posted an updated Site database to the project web 
portal 

6/15/2011 Submitted Monthly Progress Report No. 19 
7/15/2011 Submitted Monthly Progress Report No. 20 

7/20/2011 
Correspondence between MIMC counsel and USEPA 
regarding draft Preliminary Site Characterization 
Report and south impoundment issue 
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7/20/2011 
Correspondence between International Paper counsel 
and USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment issue 

7/20/2011 Submitted the Draft Preliminary Site Characterization 
Report 

7/21/2011 Submitted Field Sampling Report: 2010 Sediment 
Study 

7/21/2011 Submitted Field Sampling Report: Tissue Study 

7/21/2011 Submitted Field Sampling Report: 2010-2011 Soil 
Study 

7/21/2011 Submitted Field Sampling Report: Groundwater Study 

7/22/2011 Submitted letter to USEPA regarding modeling 
schedule - due to drought in the Houston area 

10/19/2011 

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1,2012 

7/25/2011 Submitted a Final Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling 

7/25/2011 Provided USEPA draft language for an information 
sheet for residential sampling 

7/29/2011 

Received enail from Steve Tzhone regarding 
potential CenterPoint Energy pipeline 
plaimed for construction within the project 
area 

8/1/2011 
Email from Respondents' Project Coordinator to 
USEPA transmitting draft consent to access for 
residential sampling 

8/2/2011 
Received copy of email prepared by USEPA 
counsel regarding comments on draft 
consent to access for residential sampling 
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8/2/2011 

Etnail from A. Foster to Respondents' 
counsel transmitting draft letters designating 
Respondents as EPA's representatives for 
Big Star access 

-
8/3/2011 

Email from A. Foster to Respondents' 
coimsel transmitting copy of letter from EPA 
to San Jacinto River Fleet regarding its 
activities at the Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
from Big Star 

8/3/2011 
Email from A. Foster to Respondents' 
coimsel regarding fact sheet associated with 
residential sampling 

8/3/2011 

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan. The requested revision involved a 
change from archiving deeper samples to including a 
second potential soil sampling mobilization and 
collection of deeper samples if required based on the 
results of the surface sampling. The revision was 
requested on the basis of a meeting between USEPA 
and Respondents on August 3, 2011 during which it 
was decided to limit the underground utility locate 
effort prior to mobilization for sampling so that 
sampling could occur sooner. 

8/3/2011 

Received email from Gary Miller approving 
proposed change to residential soil sampling 
and requesting a revised fmal soil sampling 
plan addendum 

8/3/2011 
Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version of 
consent to access for residential soil sampling 
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8/3/2011 

Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version of 
consent to access for residential soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel. 

8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling 

8/8/2011 
Submitted Memorandum to Gary Miller outlining data 
gap issues identified in the Draft Preliminary Site 
Characterization Report 

A meeting was held with USEPA and other 
agencies in Austin on August 30, 2011 to 
discuss these issues. A revised memorandum 
was submitted on September 7, 2011 based on 
verbal comments received from USEPA 
following that meeting 

8/9/2011 
Email from A. Foster to Respondents' 
counsel regarding revised letter of 
designation 

8/10/2011 
Email from J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation 

8/10/2011 
Received a draft letter from USEPA 
describing additional study in the area of the 
impoundment south of 1-10 

8/15/2011 Submitted Monthly Progress Report No. 21 

8/26/2011 Submitted preliminary unvalidated residential soil 
sampling data to USEPA 

Followed electronic data deliverables from the 
analytical laboratory with an Excel summary 
spreadsheet on August 29,2011 

9/2/2011 Submitted validated residential soil sampling data to 
USEPA 
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9/2/2011 
Submitted email to Gary Miller and Valmichael Leos 
requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap 

In order to start the development of a sampling 
plan for this program, respondents need to know 
the following from USEPA: (1) Is the use of 
passive SPME acceptable to USEPA for the cap 
monitoring (2) Will this program be conducted 
as part of the TCRA AOC or Rl/FS UAO 
program, and (3) Who will be the lead contact 
from USEPA for development and approval of 
the TCRA chemical monitoring program 

9/7/2011 

Submitted a revised memorandum outlining data gap 
issues identified in the Draft Preliminary Site 
Characterization Report to reflect changes requested 
by USEPA 

9/11/2011 Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration This fact sheet was requested by USEPA 

9/15/2011 Submitted Monthly Report No. 22 

9/19/2011 
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional sediment 
sampling 

10/3/2011 Received letter finm Gary Miller providing 
conditional approval of the SAP 

9/19/2011 
Submitted Draft Addendum 1 to the Tissue Sampling 
and Analysis Plan (SAP) for additional background 
catfish and crab sampling 

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP 

9/21/2011 

Submitted letter to USEPA regarding ADCP servicing 
issue and San Jacinto River Fleet Operations 

10/19/2011 

Received letter from Gary Miller to continue 
deployment of the acoustic doppler profiler 
and the re-deployment of the suspended 
sediment sampler when water is again 
flowing over the Lake Houston dam 

9/22/2011 

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compotmds to Invertebrates, Fish, Reptiles, Birds and 
Mammals) in Appendix B of the Final RI/FS Work 
Plan 

10/4/2011 Submitted Addendum 1 to the Sediment Sampling and 
Analysis (SAP) for additional sediment sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011 
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10/5/2011 
Submitted Addendum 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background catfish 
and crab sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011 

10/12/2011 
Submitted Draft Dioxin Treatability Study Literature 
Review 

10/14/2011 Submitted letter to USEPA regarding Field Shidies 
Issues 11/10/2011 

Received an email finm Gary Miller to 
David Keith stating that after discussions 
with partner agencies, the request to remove 
the ADCP and discontinue data collection 
for the current velocity and upstream 
sediment load studies is approved 

if a high flow event occurs, or appears likely at 
any time within the next two months, then the 
ADCP shall be re-installed and data collection 
for the current velocity and upstream sediment 
load studies resumed. Based on the timing of 
any such high flow event during this time, a 
request for extension of the submittal date for 
the Fate and Transport Model Study will be 
considered to allow sufficient time for inclusion 
and evaluation of any new velocity and 
sediment load data ^ 

10/17/2011 Submitted Monthly Report No. 23 

10/19/2011 

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1,2012 

10/28/2011 

Email ftom Jennifer Sampson with Integral Consulting 
to Gary Miller requesting approval to include three 
additional samples with percent fmes of 81.5, 82.3, 
and 83.2 be added to seven other samples from the 
Addendum 1 to the Sediment Sampling and Analysis 
(SAP) for analysis of dioxins and furans and organic 
carbon 

11/1/2011 
Email approval from Gary Miller to Jennifer 
Sampson for the analysis of additional 
samples as requested 

11/15/2011 Submitted Morithly Report No. 24 

11/16/2011 Prepared and submitted a meeting summary for the 
proposed armored cap monitoring program to USEPA 
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11/16/2011 
Received and reviewed draft comments from 
USEPA on the draft Preliminary Site 
Characteriration Report (PSCR) 

11/23/2011 Received and reviewed revised draft 
comments from USEPA on the draft PSCR 

11/29/2011 
Received and reviewed a draft letter from 
USEPA regarding comments and directives 
for additional sampling on the southern 
impoundment area on behalf of IP 

11/29/2011 Email from David Keith to Mr. Miller forwarding 
technical literatiu-e on the use of sediment traps 

12/1/2011 
Received and reviewed a fingerprint analysis 
on the southern impoimdment area from Mr. 
Miller on behalf of IP. The analysis was 
prepared by Dr. Linda Broach with TCEQ 

12/5/2011 
Provided copies of residential soil sampling consent 
forms to Mr. Miller 

12/6/2011 
Provided Mr. Miller a table pairing residential soil 
sample identification numbers and physical street 
addresses 

12/9/2011 

Received a Irter from Mr. Miller providing 
conditional approval of the PSCR. The letter 
further instructed the Respondents to provide 
a comment response matrix to USEPA for 
approval, followed by submittal of the Final 
PSCR 

12/9/2011 

Received a letter from Mr. Miller providing 
fmal comments and directives for additional 
sampling in the southan impoundment area 
on behalf of IP 
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12/13/2011 Prqiared and submitted a meeting summary for the 
Fate and Transport Modeling Workshop #2 to USEPA 

12/15/2011 Submitted Monthly Report No. 25 

12/29/2011 
On behalf of Inteniational Paper, submitted Draft Soil 
SAP Addendum 3, Draft Sediment SAP Addendum 2, 
and Draft Groundwater SAP Addendum 1 

1/3/2012 

Submitted a draft matrix summarizing the 
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 8, 
2011 

1/5/2012 
Received email from Mr. Miller approving 
the proposed revisions to the PSCR 

Revisions will be incorporated into the Final 
PSCR 

1/5/2012 

Received approval in a phone call fi-om Mr. 
Miller on the conceptual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that program 

1/10/2012, 
Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal 

1/17/2012 Submitted Monthly Report No. 26 

1/19/2012 

Submitted the Draft Alternatives Memorandum, Draft 
Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposive Assessment 
Memorandum 

2/1/2012 Submitted Chemical Fate and Transport Modeling 
Report on February 1,2012 
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2/9/2012 

Email from J. Hernandez to Respondents' 
counsel forwarding draft pre-construction 
baseline site assessment work plan for San 
Jacinto River Fleet project ("SJRF Draft 
SAP") 

2/14/2012 Submitted a letter to USEPA regarding revisions to the 
RI/FS schedule 

2/14/2012 
Email from J. Hernandez to Respondents' 
counsel forwarding copy of USEPA letter to 
San Jacinto River Fleet dated 12/1/2012 

2/15/2012 
Email from J. Hernandez to Respondents' 
counsel regarding deadline for comments on 
the SJRF Draft SAP 

2/15/2012 Submitted Monthly Report No. 27 

2/28/2012 Submitted Final Preliminary Site Characterization 
Report on February 28, 2012 

3/1/2012 

Received comments from Mr. Miller on: 

1) Draft Addendum 1 to the Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling South of Interstate 
Highway 10 

3/1/2012 2) Draft Addendum 2 to the Sediment 
Sampling and Analysis Plan for Additional 
Sampling South of Interstate Highway 10 

3/1/2012 

3) Draft Addendum 3 to the Soil Sampling 
and Analysis Plan for Additional Sampling 
South of Interstate Highway 10 
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3/8/2012 

Submitted a letter to USEPA regarding the 
Respondents' concerns about the San Jacinto River 
Fleet operations, and provided comments on the Draft 
SAP 

3/15/2012 Submitted Draft Baseline Ecological Risk Assessment 
on March 15,2012 

3/15/2012 Submitted Monthly Report No. 28 

4/2/2012 
Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groundwater SAP Addendum 1 to 
USEPA 

4/11/2012 

Received approval on the Soil Sampling and 
Analysis Plan (SAP) Addendum 3, Sediment 
SAP Addendum 2, and Groundwater SAP 
Addendum 1 from USEPA by letter and 
email from Gary Miller 

4/5/2012 
Submitted cover letter and Revised Schedule for Rl/FS 
deliverables to USEPA 4/11/2012 

Received approval on the Revised RI/FS 
Schedule from USEPA by email from Gary 
MiUer 

4/16/2012 Submitted Monthly Report No. 29 

4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 
for the TCRA Cap Porewater Assessment 5/9/2012 

Received approval with modifications on the 
Draft SAP: Time Critical Removal Action 
(TCRA) Cap Porewater Assessment on May 
9,2012 

4/24/2012 

Received cotrunents from Gary Miller on the 
Draft Exposure Assessment Memorandum 
(EA) and the Draft Toxicological and 
Epidemiological Studies (TES) 
Memorandum 

Received clarification on comments regarding 
the EA and TES Memos from USEPA by email 
to the Respondents' Project Coordinator on May 
10,2012 

5/1/2012 
Email from J. Hernandez to Respondents' 
counsel regarding SJRF Draft SAP currently 
under USEPA review 

5/8/2012 
Received comments from USEPA on the 
Draft Chemical Fate and Transport Modeling 
Study 
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5/15/2012 Submitted Monthly Report No. 30 

5/16/2012 

Emails from J. Hernandez to Respondents' 
counsel providing comments to the SJRF 
Draft SAP from NOAA, TCEQ, and the 
Harris County Pollution Control Services 

5/22/2012 Submitted Sampling and Analysis Plan (SAP) for the 
TCRA Cap Porewater Assessment 

5/22/2012 
Submitted Final Exposure Assessment Memorandum 
and Final Toxilogical and Epideitiiological Studies 
Memorandum to USEPA ) 

' 6/6/2012 
Received additional comments from USEPA 
on the Draft Chemical Fate and Transport 
Modeling Study 

6/12/2012 
Received copy of 6/12/2012 correspondence 
from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP 

6/13/2012 

Provided USEPA a letter regarding the installation of 
two additional Performance Reference Compoimd 
samplers in the TCRA Cap Porewater Assessment 
implementation to provide an intermediate check on 
equilibrium conditions between the samplers and cap 
porewater on Jime 13, 2012 

6/15/2012 Provided USEPA a letter and updated Rl/FS schedule 
on June 15,2012 

6/15/2012 Submitted Monthly Report No. 31 

6/22/2012 Received comments from USEPA on the ' 
Draft Baseline Ecological Risk Assessment 
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7/10/2012 

Provided USEPA a letter outlining a process to resolve 
comments from USEPA on the draft BERA, and 
requested the draft final BERA be submitted on 
August 22,2012 

7/17/2012 Received approval letter finm G. Miller 

7/16/2012 Submitted Monthly Report No. 32 

7/18/2012 Submitted Draft Final Chemical Fate and Transport 
Modeling Study 9/13/2012 

Received approval of the iJiaft Final 
Chemical Fate & Transport on September 
13, 2012, with requirements to address 
additional comments for the final report in 
the approval letter 

Received clarification on modifications 
requested by USEPA on the Draft Final 
Chemical Fate and Transport Modeling Report 
by email from Gary Miller on September 25, 
2012, conducted additional analyses, and 
prepared and submitted the final report to 
USEPA on October 11,2012. Mr. Miller 
agreed to extending the submittal due date on 
the Final Fate and Transport Modeling Report to 
allow time for the Respondents to conduct 
additional evaluations requested by EPA in the 
approval letter in a phone call with the 
Respondents Project Coordinator on October 3, 
2012. 

8/13/2012 
Received comments from USEPA on the 
Draft Remedial Alternatives Memorandum 

8/15/2012 
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal 

8/15/2012 Submitted Monthly Report No. 33 

8/22/2012 Submitted Draft Final Baseline Ecological Risk 
Assessment 2/26/2013 

Received conditional approval of Draft Final 
Baseline Ecological Risk Assessment 

The approval letter provided by USEPA was 
date stamped February 7,2013; however it was 
not transmitted to the Respondents until 
February 26,2013. The approval letter included 
comments and directives from USEPA that 
require additional revisions be made in the final 
report. 
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9/11/2012 Submitted Draft Final Remedial Alternative 
Memorandum 11/14/2012 

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the report 
in the approval letter 

9/17/2012 Submitted Monthly Report No. 34 

10/4/2012 
Received approval letter from G. Miller for 
TES Memorandum 

10/4/2012 
Received approval letter from G. Miller for 
the EA Memorandum 

10/4/2012 
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal 

Included validated Armored Cap Porewater 
Assessment Data 

10/11/2012 
Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA 

10/15/2012 Submitted Monthly Report No. 35 

10/19/2012 
On behalf of IP, provided USEPA wift boring logs on 
the tlu-ee South Impoundment monitoring wells, water 
table levels, and well construction information 

10/30/2012 
Provided USEPA a draft summary presentation of the 
armored cap porewater monitoring evaluation and 
results to use in a planned community meeting 

11/14/2012 

Provided USEPA a letter confuming that delivery of 
the draft RI Report and toxi on December 5, 2012 was 
approved, and providing an updated RI/FS schedule 
reflecting that change, and other associated changes in 
the Feasibility Study schedule that were made to 
maintain the overall project schedule 

12/6/2012 
Received email approval from Gary Miller 
that the November 2012 Rl/FS schedule was 
approved as presented 

- 11/14/2012 

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
Novemba-14,2012, with requirements to 
address additional comments for the report 
in the approval letter 
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11/15/2012 Submitted Monthly Report No. 36 

12/3/2012 
Submitted Final Remedial Alternatives Memorandum 
to USEPA 

12/5/2012 

Submitted Draft Remedial Investigation Report and 
Draft Baseline Human Health Risk Assessment to 
USEPA. Also submitted five field sampling reports 
including: 
• Field Sampling Report: 2011 - 2012 Sediment Study 
• Field Sampling Report: 2011 Tissue Study 
• Field Sampling Report: 2012 Soil Study 
• Field Sampling Report: TCRA Cap Porewater 
Assessment 
• Field Sampling Report Addendum 1 Groundwater 
Study 

3/25/2013 
Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 

12/17/2012 Submitted Monthly Report No. 37 

1/2/2013 
Respondents submitted their comments on the Revised 
San Jacinto River Fleet Draft Sampling and Analysis 
Plan, via email, to USEPA 

1/15/2013 Submitted Monthly Report No. 38 
2/15/2013 Submitted Monthly Report No. 39 

2/26/2013 Received conditional approval of the Draft 
Final Baseline Ecological Risk Assessment 

The approval letta- provided by USEPA was 
date stamped February 7, 2013; however it was 
not transmitted to the Respondents until 
February 26,2013. The approval letter included 
comments and directives fhtm USEPA that 
require additional revisions be made in the fmal 
report. 

3/15/2013 Submitted Monthly Report No. 40 

3/25/2013 

Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 
(BHHRA) by email on March 25,2013, 
followed by regular mail on March 28, 2013. 



Table 1 
Summary of Agency Communication . ' 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

3/20/2013 

Sent an email to USEPA to obtain clarification on 
USEPA comments number 4 and 8 on the Draft 
BERA. Additional email correspondence between the 
Respondents and USEPA related to these comments 
occuired on April 10, 2013. 

USEPA is currently considering the 
Respondents latest findings related to these 
comments. 

4/1/2013 
Respondents submitted a letter to USEPA explaining 
the nature of the possible delays regarding the 
November 2012 Rl/FS Schedule. 

4/4/2013 

Received conditional approval of the Draft 
Remedial Investigation (Rl) Report by email 
on April 4,2013, followed by regular mail 
on April 8, 2013. 

4/4/2013 

On behalf of IP, submitted the Draft Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2 for 
additional groundwater investigations in the area south 
of 1-10. 

4/23/2013 Received conditional approval of the 
Groundwater SAP Addendum 2. 

4/8/2013 

Respondents provided wntten notice required under 
Paragraph 92 with respect to possible delays in the 
performance of certain actions set forth in the 
approved November 2012 RI/FS Schedule. 

4/10/2013 
Sent an email to USEPA to follow up on 
correspondence related to USEPA comments number 
4 and 8 on the Draft BERA. 

USEPA is currently considering the 
Respondents latest fmdings related to these 
comments. 

4/10/2013 
Sent an email to USEPA to obtain clarification on the 
USEPA Guidance on the classification of Principal 
Threat Waste. 

USEPA is currently considering the 
Respondents inquiry. 

4/12/2013 
Provided an email to USEPA requesting a meeting be 
conducted on April 24, 2013 to discuss USEPA 
comment 38 on the Draft RI Report. 

4/15/2013 Submitted Monthly Report No. 41. 
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4/26/2013 Submitted proposed revised RI/FS schedule to 
USEPA. 5/14/2013 Received email approval of proposed revised 

RI/FS Schedule from USEPA. 

4/29/2013 Submitted Final Groundwater SAP Addendum 2 to the 
USEPA. 

5/6/2013 Submitted Final Baseline Ecological Risk Assessment 
to USEPA. 

5/14/2013 
Submitted letter to USEPA providing an evaluation of 
the potential classification of Principal Threat Waste at 
the Site. 

5/15/2013 Submitted Monthly Report No. 42. 
5/21/2013 Submitted Final RI Report to USEPA. 
5/22/2013 Submitted Final BHHRA Report to USEPA. 

6/6/2013 Submitted corrected tables for the Final RI Report to 
USEPA. 

Included replacement pages for Tables 2-1,6-1, 
6-2, and 6-3. 

6/17/2013 Submitted Monthly Report No. 43. 

7/12/2013 Submitted proposed revised RI/FS schedule to 
USEPA. 7/30/2013 Received approval of the July 2013 RI/FS 

schedule in an email ftom USEPA. 

7/15/2013 
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the project web portal. 

7/15/2013 Submitted Monthly Report No. 44. 
8/15/2013 Submitted Monthly Report No. 45. 

8/27/2013 

On behalf of International Paper, provided email 
summary to Mr. Miller of validated dioxin and furan 
data in fiom groundwater samples collected south of 1-
10 in July 2013. 

, ' 

8/30/2013 Submitted Draft Feasibility Study Report to USEPA. 12/18/2013 
Email from A. Foster forwarding comments 
from TCEQ, Port of Houston, and Harris 
County on the Draft FS. 

9/16/2013 
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the project web portal. 

9/16/2013 Submitted Monthly Report No. 46. 
10/15/2013 Submitted Monthly Report No. 47. 
11/15/2013 Submitted Monthly Report No. 48. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

11/21/2013 Submitted Draft Remedial Investigation (Rl) Report 
Addendum November 21, 2013. 

12/16/2013 Submitted Monthly Report No. 49. 

I/I4/2014 
Submitted Field Sampling Report that summarizes the 
field work associated with the latest investigations 
conducted in the area south of 1-10. 

1/15/2014 Submitted Monthly Report No. 50. 

1/16/2014 

Respondents' Project Coordinator received 
comments on the Draft FS from USEPA by 
email on Thursday, January 16, 2014, and by 
certified mail on Monday, January 20,2014. 

1/30/2014 
Respondents submitted a letter to G. Miller requesting 
revision to Schedule for Submittal of the Final Interim 
Feasibility Study. 

1/31/2014 

Email from G. Miller to D. Keith (Project 
Coordinator) responding to Anchor QEA's 
January 30, 2014 letter and granting 
extention of time for response to USEPA 
comments on Draft FS to March 6, 2014. 

2/4/2014 

J. Sampson of Integral received an email 
frum Philip Tumw of USEPA requesting 
additional information on the relative 
bioavailability adjustment factor used in the 
risk assessment for the Site. 

2/10/2014 

Respondents' Project Coordinator received 
amended corrunents on the Draft FS from 
USEPA by email, and duecting the 
Respondents to provide the Final Interim FS 
on or before March 21, 2014. 

2/10/2014 

Integral provided a letter to 0. Miller of USEPA 
providing detail on the technical foundation for the 
relative bioavailability adjustment factor on Monday, 
February 10,2014. 

2/17/2014 Submitted Monthly Report No. 51. 

3/11/2014 Provided USEPA input on a Draft Fact Sheet for the 
Site. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

3/12/2014 
Respondent's requested USEPA consider moving the 
April 28, 2014 NRRB presentation to the next 
available NRRB meeting in June 2014. 

3/17/2014 Submitted Monthly Report No. 52. 

3/21/2014 Submitted Draft Final Interim Feasibility Study 
Report. 

3/26/2014 
Submitted a White Paper supplement to the Draft Final 
Interim Feasibility Study Report by email to Gary 
MiUer. 

Submitted hard copies of White Paper with a 
transmittal letter on 4/7/2014. 

4/1/2014 
Received five questions from G. Milla- by 
email regarding alternatives in the Draft 
Final Interim Feasibility Study Report. 

4/3/2014 
Submitted a comment/response matrix to USEPA 
summarizing responses to comments on the Draft 
Feasibility Study Report. 

4/15/2014 Submitted Monthly Report No. 53. 

4/29/2014 

Provided an email response to questions received ftom 
Gary Miller by email on April 29, 2014, regarding 
shallow groundwater testing in the area south of 
Interstate 10. 

5/2/2014 

Provided an email response to questions received ftom 
Gary Miller by email on March 24,2014, regarding 
shallow groundwater flow in the area south of 
Interstate 10. 

5/5/2014 

Conducted a conference call and WebEx meeting with 
Gary Miller, USEPA's Remedial Project Manager to 
review and discuss qilestions regarding the Ehaft Final 
Interim FS contained in an April 2, 2014, email from 
Mr. MiUer. 

5/15/2014 Submitted Monthly Report No. 54. 

6/5/2014 
Coordinated with Gary Miller, USEPA's Remedial 
Project Manager, on questions related to the Draft 
Final Interim FS in a phone call on June 5, 2014. 

6/16/2014 Submitted Monthly Report No. 55. 

6/20/2014 Submitted National Remedy Reyiew Board (NRRB) 
materials on behalf of the Respondents. 

7/15/2014 Submitted Monthly Reixirt No. 56. 



Table 1 
Summar)' of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

7/30/2014 Email from G. Miller to D. Keith regarding 
proposed plan schedule annoimcement. 

8/15/2014 Submitted Monthly Report No. 57. 

9/3/2014 
Email from G. Miller to D. Keith seeking 
clarification on residoitial soil sampling 
results. 

9/9/2014 Provided email response to G. Miller providing 
clarification on residential soil sampling results. 9/9/2014 Email from G. Miller confirming that 

clarification was helpful. 
9/15/2014 Submitted Monthly Report No. 58. 
10/15/2014 Submitted Monthly Report No. 59. 

10/31/2014 

Submitted hydrodynamic, sediment transport, and 
chemical fate and transport modeling files and 
documentation to Dr. Earl Hayter with the U.S. Army 
Corps of Engineers (USACE). 

11/14/2014 
Received an email from Gary Miller 
suggesting a call to discuss the Site Relative 
Bioavailability Adjustment (RBA). 

Participated in a call with Mr. Gary Miller and 
Dr. Phillip Turner to discuss the RBA on 
November 24, 2014. A call with additional 
technical staff from USEPA and the 
Respondents was scheduled for December 16, 
2014. 

11/17/2014 Submitted Monthly Report No. 60. 
12/15/2014 Submitted Monthly Report No. 61. 

12/16/2014 

Respondents hosted a meeting with Gary Miller and 
Phil Timier of USEPA Region 6, and several 
representatives of USEPA headquarters and their 
consultants on December 16,2014 to discuss site-
specific considerations relevant to the Relative 
Bioavailability Adjustment (RBA) factor used in the 
RI/FS for the site. 

12/17/2014 Provided USEPA with presentation materials on 
the Relative Bioavailability Adjustment issue. 

1/15/2015 Submitted Monthly Report No. 62. 

1/16/2015 
Respondents provided follow up infonnation requested 
from 12/16/2014 meeting regarding the RBA factor in 
a letter from D. Keith to G. Miller. 

2/16/2015 Submitted Monthly Report No. 63. 
3/16/2015 Submitted Monthly Report No. 64. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

4/9/2015 

Respondents' project coordinator received an 
email from Gary Miller with request for 
clarifications for Paul Schroeder at USACE 
on modeling assumptions in the Draft Final 
Interim Feasibility Study. 

4/15/2015 Submitted Monthly Report No. 65. 

4/22/2015 
Respondents provided US EPA a summary of 
modeling assumptions for the Draft Final Interim 
Feasibility Study. 

4/22/2015 

Respondents provided USEPA analytical laboratory 
results and concentration data for dioxin and furan 
congeners from surface water sampling locations in 
the San Jacinto River. 

4/15/2015 

Respondents' project coordinator received an 
email from Gary Miller with request for 
analytical laboratory results and 
concentration data for dioxin and fiuan 
congeners from surface water sampling 
locations in the San Jacinto River. 

5/11/2015 
Respondents provided USEPA a summary of 
laboratories utilized dining the performance of the 
RI/FS. 

5/8/2015 
Respondents' project coordinator received an 
email from Gary Miller with request for 
listing of laboratories used during the Rl/FS. 

5/15/2015 Submitted Monthly Report No. 66. 
6/15/2015 Submitted Monthly Report No. 67. 
7/15/2015 Submitted Monthly Report No. 68. 

8/6/2015 

Received an email from G. Miller directing 
Respondents to revise the Final RI/FS Work 
Plan dated November 2010 or prepare an 
addendum and submit to the USEPA within 
30 days of receipt of the email. 

8/10/2015 

Received the Evaluation of the San Jacinto 
Waste Pits Feasibility Study Remediation 
Alternatives report prepared by the U.S. 
Army Corps of Engineers in an email from 
Carlos Sanchez. 

8/17/2015 Submitted Monthly Report No. 69. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

9/4/2015 

In accordance with Section XXll, Paragraph 92 of the 
UAO, the Respondents notified USEPA on September 
4,2015, that they will not be able to produce sampling 
and analysis plans (SAPs) for surface water, 
porewater, sediment, and groimdwater within 30 days 
as directed in Gary Miller's email dated August 6, 
2015. 

9/15/2015 Submitted Monthly Report No. 70. 

9/17/2015 

Provided comments on the Evaluation of the San 
Jacinto Waste Pits Feasibility Study Remediation 
Alternatives report prepared by the U.S. Army Corps 
of Engineers. 

9/30/2015 
Provided USEPA a schedule for completing SAPs for 
sediment, porewater, groundwater, and surface water. 10/8/2015 

The USEPA approved the schedule for 
submittal of draft plans relating to the futine 
sampling at the San Jacinto River Waste Pits 
Superfimd Site. The porewater and the 
sediment sampling plans are due by October 
23,2015; and the ground water and surface 
water sampling plans are due by November 
20,2015. As directed by USEPA, the 
remaining schedule for the performance of 
the work will be considered during 
completion and approval of the work plans. 

10/15/2015 Submitted Monthly Report No. 71. 

10/23/2015 Submitted Draft Addendum 3 to the Sediment 
Sampling and i\nalysis Plan. 1/29/2016 

Received comments from USEPA on Draft 
Addendum 3 to the Sediment Sampling and 
Analysis Plan 

10/23/2015 Submitted Draft Addendum 1 to the Sampling and 
Analysis Plan: TCRA Cap Porewater Assessment. 1/12/2016 

Received comments from USEPA on the 
Draft Addendum 1 to the Sampling and 
Analysis Plan (SAP): TCRA Cap Porewater 
Assessmait. 

11/16/2015 Submitted Monthly Report No. 72. 

11/20/2015 
Submitted Draft Addendiun 3 to the Groundwater 
Sampling and Analysis Plan. 2/26/2016 

Received comments from USEPA and 
Agaicies on the Draft Addendum 3 to the 
Groundwater Sampling and Analysis Plan. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

li/20/20i5 Submitted the Draft Surface Water Sampling and 
Analysis Plan. 2/16/2016 

Received comments fixjm USEPA by regular 
mail on the Draft Surface Water Sampling 
and Analysis Plan " 

i2/l/20i5 Submitted a Draft updated Fact Sheet for the Site. 
i2/15/2015 Submitted Monthly Report No. 73. 

i2/2i/2015 Submitted a Draft Work Plan for collecting sediment 
samples fix)m the surface of the armored cap. 12/22/2015 

USEPA approved components of the work 
plan related to sediment sampling. 

Sampling was conducted on 12/23/15. 

l/i5/2016 Submitted Monthly Report No. 74. 

2/12/2016 Submitted a revised SAP for porewater that resolves 
comments received from US EPA on January 12,2016. 

2/12/2016 
Submitted a draft report summarizing the results of 
sedimoit samples associated with the TCRA armored 
cap. 

-

2/16/2016 Submitted Monthly Report No. 75. 

2/16/2016 Submitted Final Sampling and Analysis Plan, 
Addendiun 1; TCRA Cap Porewater Assessment. 2/23/2016 

Received approval for the Final Sampling 
and Analysis Plan, Addendum 1: TCRA Cap 
Porewater. Assessment. 

2/29/2016 
Submitted Final Sampling and Analysis Plan, 
Addendum 3: Sediment Study. 3/16/2016 

Received approval by email with required 
modifications for the Final Sampling and 
Analysis Plan Addendum 3: Sediment Study. 

3/4/2016 
Participated in a conference call with USEPA to 
discuss potential fish or sheUTtsh tissue sampling at the 
Site. 

> 

3/15/2016 Submitted Monthly Report No. 76. 

3/17/2016 Prepared and submitted the Final Sampling and 
Analysis Plan: Surface Water Study to USEPA. 3/24/2016 

Received approval by email for the Final 
Sampling and Analysis Plan: Surface Water 
Study. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

3/22/2016 Submitted Final Addendum 3 to the Groiuidwater 
Study Sampling and Analysis Plan. 3/24/2016 

Received approval by email for Draft 
Addendum 3 to the Groundwater Study 
Sampling and Analysis Plan. 

3/23/2016 Submitted Text Replacement: Final Sampling and 
Analysis Plan, Addendum 3: Sediment Study. 

3/25/2016 
Submitted Draft Addendum 2 to the Tissue Sampling 
and Analysis Plan for Additional Gulf Killifisb Tissue 
Sampling. 

4/6/2016 

Received approval by email for Draft 
Addendum 2 to the Tissue Sampling and 
Analysis Plan for Additional Gulf KiUifisb 
Tissue Sampling. 

4/5/2016 

The Respondents' Project Coordinator was 
notified by USEPA's Remedial Project 
Manager that USEPA would be fmalizing 
the FS for the Site via phone. 

4/15/2016 Submitted Monthly Report No. 77. 

5/9/2016 

Received an email from Gary Miller 
requesting assistance in locating a table from 
Appendix E of the Baseline Human Health 
Risk Assessment (BHHRA). 

Responded with the table location in the 
BHHRA on May 11,2016. 

5/10/2016 

Received email from Gary Miller requesting 
support in preparation of USEPA 
community meeting scheduled for May 25, 
2016. 

Respondent's Project Coordinator followed up 
with Mr. Miller on May 10, 2016 and the 
Respondents are working on the requested 
materials. 

5/11/2016 

Received email from Gary Miller notifying 
the Respondents the National Remedy 
Review Board (NRRB) meeting for the San 
Jacinto Site is Jime 15, 2016. Mr. Miller 
also indicated any white paper submittals for 
the NRRB consideration should be provided 
to USEPA by May 20, 2016. 

5/12/2016 
Provided USEPA an updated draft schedule for 
sediment, tissue, groundwater, porewater and surface 
water sampling and analysis plan implementation. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

5/12/2016 

Submitted a memorandum of Performance Reference 
Compoimd analysis procedines for porewater and 
groimdwater sampling and analysis plans for USEPA 
review and approval. 

5/13/2016 
Received email approval of Performance 
Reference Compound Procedures fixtm Gary 
Miller. 

5/16/2016 Submitted Monthly Report No. 78. 

5/23/2016 Submitted Sediment and Tissue Collection 
Memorandum, dated May 20,2016. 5/24/2016 

Received email approval of the 
modifications to the sediment and tissue 
sampling locations and procedures as 
presented in the Sediment and Tissue 
Sample Collection Memo dated May 20, 
2016. 

5/27/206 Submitted National Remedy Review Board paper. 

Prepared and submitted supplemental comments 
regarding remedial alternatives for the Site to 
the National Remedy Review Board (NRRB) on 
May 27,2016, and a revised submittal on June 
1, 2016, based on USEPA's request to limit the 
number of pages in the submittal. 

6/6/2016 
Submitted proposal for revised schedule for 
completion of field work for surface water, sediment 
and tissue sampling. 

6/6/2016 
Received email approval of proposed field 
schedule from USEPA. 

6/15/2016 Submitted Monthly Report No. 79. 

7/1/2016 
Provided USEPA a detailed schedule for completing 
surface water, and remaining tissue and sediment 
sampling. 

7/11/2016 Provided USEPA an updated project database on July 
11,2016. 

7/14/2016 
Provided USEPA a memorandum regarding final 
armored cap porewater sampler intervals based on 
USEPA Dive Team sampler installation. 

7/15/2016 Submitted Monthly Report No. 80. 

8/3/2016 
Coordinated with USEPA on sample split 
requirements for tissue samples. 8/4/2016 

Received email confuination that proposed 
tissue sampling split protocols were 
acceptable to USEPA. 

8/15/2016 Received Final USACE Report. 
8/15/2016 Submitted Monthly Report No. 81. 



Table I 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

9/6/2016 Provided USEPA with final raw data package for 
2016 studies on September 6, 2016. 

9/12/2016 

Provided USEPA (by email) PDF copies of 
presentation materials and aecompanying text from the 
September 8, 2016 meeting between USEPA and the 
Respondents. 

9/15/2016 Submitted Monthly Report No. 82. 

9/28/2106 
Submitted a Data Summary Report: 2016 Studies, for 
sediment, porewater, groundwater, tissue, and surface 
water. 

9/28/2016 Received notification that the Proposed Plan and PS 
for the Site had been posted by USEPA. 

10/17/2016 Submitted Monthly Report No. 83. 

10/31/2016 
Received email from C. Sanchez regarding 
draft notes on OctobCT 27,2016 meeting 
with USEPA. 

11/7/2016 

Received an email notification from C. 
Sanchez at USEPA stating the comment 
period on the Proposed Plan and Final 
Interim FS was being extended to January 
12, 2017. 

11/12/2016 The Respondoits responded to October 31,2016 email 
from C. Sanchez. 


